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Casson, James G CIV USN NAVFAC SW SAN CA (USA)

From: Sheila.Roebuck@Lennar.com
Sent: Tuesday, March 11, 2008 6:22 AM
To: amy.brownell@sfdph.org; dcshipman@treadwellrollo.com>; 

gkathuria@waterboards.ca.gov; ersimon@waterboards.ca.gov; jlturnross@mactec.com; 
Forman, Keith S CIV OASN (I&E) BRAC PMO West; ripperda.mark@epa.gov; Kito, 
Melanie R CIV NAVFAC SW; steve.hall@ttemi.com; tlanphar@dtsc.ca.gov; Gilkey, 
Douglas E CIV OASN (I&E) BRAC PMO West; Larson, Elizabeth A CIV OASN (I&E) BRAC 
PMO West; Callaway, Rex CIV NAVFAC SW; Cummins, John M CIV NAVFAC SW; 
michael.cohen@sfgov.org; Elaine.Warren@sfgov.org; gordonhart@paulhastings.com; 
Nicole.Franklin@sfgov.org; Tiffany.Bohee@sfgov.org

Subject: Draft Meeting Minutes for Feb. 28, 2008 Early Transfer Meeting
Attachments: Draft Meeting Minutes 022808.doc

Follow Up Flag: Follow up
Flag Status: Flagged

All: 
Please find attached, draft minutes from the meeting held on 2/28/2008 to discuss HPS (Parcels 49 aand 
B) early transfer transition points and property access instruments. Please review and respond with any
comments by March 21, 2008. Also, please forward to any others in your organizations who were present,
but whom I may have missed on the cc list.
Thanks,
Sheila

Sheila Roebuck 
707-557-8223
415-640-5921 (cell)



 Page 1 of 4 

Meeting Minutes 
Meeting to Discuss Early Transfer Transition and Access Issues 
TetraTech Offices, 135 Main Street, San Francisco 
February 28, 2008 
 
Attendance  
See attached list 
 
Goals of the Meeting 

1. To discuss potential property access agreements, to allow access to Navy 
property, in advance of early transfer of fee title to the City of San Francisco 
(City). 

2. To discuss technical transition points – completion of Navy efforts and inception 
of City efforts, related to early transfer of CERCLA responsibilities for Parcels B 
and 49. 

 
Part 1: Potential Access Agreements Related to Various Activities, Requirements, 
Timing  
 
The parties discussed surveying requirements to support early transfer. The City will be 
responsible for preparing surveys and legal descriptions to support the property  
transfer(s). 
 
The parties discussed various activities that may occur, and access agreements that would 
be needed to allow the activities on Navy property in advance of property transfer. The 
results of those discussions are summarized below: 

1. Activities that could be accomplished using a license agreement for access: 
a. Surveying 
b. Asbestos, lead based paint abatement related to existing buildings 
c. Geotechnical investigations 

2. Activities that could be accomplished using a LIFOC for access: 
a. Demolition of buildings (above grade, with or without foundation removals) 
b. Grading and site preparation (with or without infrastructure installation) 
c. Installation of infrastructure (potentially in coordination with Navy 

remediation activities) 
 
Current plans call for demolition of Parcel 49 buildings to begin in December 2008. 
Thus, lease agreements (LIFOC, supported by a FOSL) to allow the demo will need to be 
completed by then. The parties discussed preparing a single base-wide FOSL for a base-
wide LIFOC that would be amended as needed. For example, the FOSL would initially 
contemplate demo of non-rad-impacted buildings only, and would be amended later, after 
rad surveys are complete, to allow demo of buildings now designated as rad impacted. 
 
The City agreed to provide their contemplated sequencing and proposed timing for field 
activities to the Navy, to illustrate the need for various access agreements over time. 
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The Navy and City/Lennar agreed to have further discussions regarding sequencing of 
Navy storm drain removals, clearance backfills/swales, and working with City/Lennar to 
place final storm drain lines, to assess whether this type of coordination is possible. The 
regulators also noted that the potential impact of non-rad cleanups that will be required in 
these areas will have to be considered, to determine if installation of final utilities is 
reasonable, considering non-rad cleanups that may subsequently be required. 
 
Part 2: Potential Transition Point Tasks 
 
Discussion of potential transition points for Parcels B and 49. This was with the goal of 
assigning which parties should be assumed to accomplish which upcoming tasks, so this 
can be considered in scoping the ETCA responsibilities and associated funding 
requirements. Key areas included both defining which of the parties should be assumed to 
accomplish the various listed tasks, and defining where further discussion is needed over 
time in response to the progress actually achieved over time, versus the future progress 
anticipated today. 
 
Remedial Activities 

1. Soil gas survey  
a. Parcel 49: The parties will review the Navy’s revised treatability study  and 

results of the study to assess whether a soil gas survey is needed, given 
current plans for building construction (indoor air-related concerns). The 
revised treatability study should be available within weeks. 

b. Parcel B: The City/Lennar would like to use soil gas data to define the area 
required for soil vapor controls during construction. They believe up-to-date 
soil gas data to define ARICs are preferable to historical risk plumes 
because the use of historical risk plumes to assess potential risks from 
volatile contamination, while in keeping with prior agreements, likely over 
estimates the current physical distribution of volatile contamination in 
groundwater, and this will be more pronounced as remediation activities 
progress. This desire for soil gas data also applies to concerns regarding soil 
contamination that could potentially create indoor air concerns.  The parties 
agreed that that soil gas surveys to assess any need for vadose zone soil 
contamination-related ARICs should be biased sampling, not a grid of the 
entire parcel. The parties noted that the ARIC needs to be modifiable. Navy 
noted that their vapor intrusion policy will be coming out in March. 

2. Shoreline revetment 
a. Parcel B: City/Lennar and their contractors will implement, except in IR 

7/18. 
The Navy noted that docks 5, 6, and 7 will be removed by the Navy. They 
believe this is a portion of Parcel F, but this needs to be formalized. 

3. Stockpile removal 
a. Parcel 49: Navy will implement 

4. Soil vapor extraction  
a. Parcel B: Navy will take this to the ROD, further work will be by the 

City/Lennar and their contractors. 
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5. Soil excavation 
a. Where required in both parcels, City/Lennar and their contractors will do 

this work. 
6. Groundwater treatment activities/implementation (additional remediation and 

monitoring that may be needed following transfer). 
a. For both parcels, the parties need to review this as progress is achieved, to 

reassess the likely scope that will be taken on by the City/Lennar, following 
property transfer. 

7. Soil cover 
a. For both parcels, the City and subsequent transferees (Lennar or 49ers) will 

implement. However, further discussion is needed between the Navy and the 
BCT regarding soil cover assumptions by Navy and regulators, so that 
transferees know in advance what future engineering and monitoring 
requirements must be met. 

 
Reporting 
All post-ROD activities are contemplated to be taken on by the City/Lennar. These 
include all of the items noted below, with some caveats, as noted. 

1. Remedial Design 
2. Remedial activities work plans (soil, soil gas, etc.) 
3. LUC Remedial Design 
4. Remedial Action Closeout Reports 

a. The Navy will do RACRs for all of the removal actions performed by the 
Navy. EPA noted that it prefers one RACR for everything in a parcel, and 
that anything that is in the ROD must also be in the RACR. This will likely 
require that the Navy portion of the RACR would be completed by the Navy 
(and should be approved by the regulators), but appended to the complete, 
parcel-wide RACR when it is completed by the City/Lennar, following all 
ROD-required activities. 

5. Five-Year Reviews 
a. Navy’s initial position is that the Navy would not do these reviews, but this 

is a point for future negotiation. 
6. Legal Description 

a. City/SFRA will prepare, with Navy review. One likely exception will be 
surveys/legal descriptions related to ICs  required by CERCLA. 

 
Long-term Monitoring 

1. City/Lennar will provide for all long term monitoring, including, but not limited 
to: 

a.  Remedy/LUC O&M 
b. Monitoring well removals 
c. Long term monitoring associated with remedy 
d. Long-term monitoring – site-wide 

 
 



 Page 4 of 4 

 
Action Items 

1. City/Lennar to provide their contemplated sequencing and proposed timing for 
field activities to the Navy, to illustrate the need for various access agreements 
over time. 

2. Navy to provide City with their expected timing requirements for licensing or 
LIFOC agreements to be executed following request by the City, and whether a 
single or multiple LIFOCs are preferred by the Navy. 

3. The parties need further discussions regarding sequencing of Navy storm drain 
removals, clearance backfills/swales, and working with City/Lennar to place final 
storm drain lines, to assess whether this type of coordination is possible. The 
potential impact of non-rad cleanups that will be required in these areas must also 
be considered. 

4. The parties need further discussion of soil gas surveys, following publication of 
the Navy’s Parcel 49 treatability study, and the Navy’s vapor intrusion policy. 

5. Further discussion is needed between the Navy and the BCT regarding soil cover 
assumptions, so that transferees know in advance what future engineering and 
monitoring requirements must be met. 


